


Redistricting Changes

Key Dates and Proposed Timeline

Release of P.L. Data expected by September 30



Counties and Municipalities

Legislature

09/30/2021	Counties may begin Phase 1 (tentative plan)	Legislature begins state redistricting process
11/23/2021	Publication of Type A Notice for 2022 Spring Elections (using current districts and wards)	
12/01/2021	2022 Spring Election Nomination Papers	
02/28/2022	Deadline for Counties to complete Phase 1	
03/01/2022	Municipalities begin Phase 2 (adjustment of wards)	
04/01/2022	Deadline for completion of Legislative Redistricting	
04/05/2022	Spring Election (using current (2010) districts and wards)	
04/11/2022	Publication of Type A Notice for 2022 Fall General Elections (using new state districts)	
04/15/2022	2022 Fall General Election Nomination Papers	
05/15/2022	Deadline for Municipalities to complete Phase 2 New wards effective Spring 2023 for municipal elections	New wards take effect for state elections in fall 2022
06/01/2022	Counties begin Phase 3 (adoption of final county redistricting plan)	
06/12/2022	Ballots printed and mailed for fall primary (using new wards)	
08/01/2022	Deadline for Counties to complete Phase 3. New county districts take effect in Spring 2024	